

RVCCD PROJECT TIMELINE

Year 1: 2021-2022

	Q1			Q2			Q3			Q4		
	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Phase 1: Data collection, resource assessments, and initial stakeholder engagement.												
1. Kick-off project; meet with small stakeholder groups; convene Local Steering Committees.												
Deliverables:												
	Developing Sub-Award Agreement with UGA – not executed in Quarter 2 (Estimated execution Quarter 3)											
	Community calls made with Taylor, Russell and Talbot on Aug 2nd, with Stewart, Marion, and Taylor on Aug. 12											
	Attended EDA Travel, Tourism and Outdoor Recreation Webinar on Aug 3, began working on grant application											
	Met with ACUB Advisory Board for input on August 11th											
	Attended two of six educational seminars regarding Outdoor Recreation Roadmap on 9/22 and 9/29											
2. Conduct local resource assessment; review relevant regional and local plans other documents.												
Deliverables:												
	RVRC provided local comprehensive plans, regional plan, regionally important resources plan, which are currently being reviewed to develop compilations of assets in the region											
	Will develop county by county maps locating assets for use in community engagement (town hall mtgs) (Q3)											
3. Conduct structured interviews and focus groups to inform community engagement. (Q2/3)												
Deliverables:												
	Met with ACUB Advisory Board for input on August 11th											
	Held first community focus group meetings in Talbot County (8/16), Marion Co.(8/25), Stewart Co. (8/25), Russell Co. (8/27) – sign-in sheets attached											
	Held regional Bicycling trails meeting with River Valley Regional Commission on 9/28											
	Met with Russell Co bicycling trails group on 9/28											
4. Conduct Compatible Development Impact Assessment and Economic Feasibility Assessments (Q2/3)												
Deliverables:												
	Identification of compatible development “industries” in the region (i.e. outdoor recreation specific, tourism specific, others as identified by local stakeholder groups) UNDERWAY											
	Research and reports on development impact and economic feasibility assessments for identified compatible uses UNDERWAY											
5. Research and compile information on funding to support short-term, intermediate and long-term projects												
Deliverables:												
	Attended EDA Travel, Tourism and Outdoor Recreation Webinar on Aug 3, began working on grant application											
	Met with ACUB Advisory Board for input on August 11th											
	Attended two of six educational seminars regarding Outdoor Recreation Roadmap on 9/22 and 9/29											
6. Conduct Local Steering Committee meetings.												

